Purchase Order

NHIT Eastern Projects Private Limited G-5 & 6, Road Number 224, Sector 10 Dwarka, New Delhi, South West Delhi, Delhi, Delhi - 110075, India, GST - 07AAICN8178R1ZD Company's CIN : U42101DL2023PTC412707	**Purchase Order No:** PO/FY25-26/059	**Date :** 06-05-2025 Completion Date :05-06-2025
Vendor : RISHA INFRASTRUCTURE (SGV269) 2nd floor JAY KAY TOWER Kampur Town, Assam, India, 781007 GST : 18AKRPD6430A2ZE PAN : AKRPD6430A Email : rishainfra@gmail.com Mobile : 9864091329	**Custom Ship Location Name** NHIT Eastern Projects Private Limited KOKRP-Opex - Ops(000005004) Patagaon/Dhalapara/Kokrajhar Kokrajhar - 783370 India	
Project Name: Kochugaon - Khaljhar (PRJ003)		

Subject :

Supply & fixing of Toll Rate Revision Sign Board

Reference :

PR/MAR25/105

Dear Sir :

With reference to the offer submitted and subsequent discussion regarding Supply & fixing of Toll Rate Revision Sign Board at Dahalpara & Patagaon Toll Plaza, KRRKKP Assam Project. We are pleased to issue this Purchase Order, as per detailed terms and conditions mentioned below.

S.No.	Product Description	Qty	UOM	Unit Price (INR)	Amount	Total Amount
1	Providing And Fixing Retro-Reflective Acp Sheeting As Per IRC 67-2022, Utilizing Type Xi Diamond Grade Sheeting (Dg3) With Electronic Cuttable Film (Ecf) Lettering. The Sheeting Shall Be Of Specified Colour As Per Irc 67-2022, With Pressure-Sensitive Or Heat-Activated Adhesive For Secure Installation On Surfaces. The Cut-Out Border Shall Conform To Specified Retro-Reflective Colours As Per Irc 67-2022, Ensuring Clear Visibility For Road Users. The Retro-Reflective Sheeting Must Meet Durability, Reflectivity, And Weather Resistance Standards As Defined In Irc 67-2022. The Application Will Include Surface Preparation, Proper Alignment, And Secure Attachment, Ensuring Uniform Adhesion Without Air Pockets Or Misalignment. The Work Shall Be Includes1 Coat Primer & 2 Coat Painting Of Existing Steel	300	Sqm	4600	1,380,000.00	1,628,400.00

Note*: This is Computer Generated PO and Signature is not Mandatory.

	Structure After Removeing Of Rust From Existing Structure. All Work Must Comply With The Instructions And Specifications Of The Engineer-Incharge. The Cost Includes All Materials, Labour, Tools, Equipment, And Safety Precautions For Proper Installation And Finishing. Make: 3M, As Approved By The Engineer Only Sheet Change					

Sub Total	1,380,000.00
Total CGST	124,200.00
Total SGST	124,200.00
Total	1,628,400.00
Round Off Total(INR)	1,628,400.00

Amount in Words (INR): Sixteen Lakh Twenty Eight Thousand Four Hundred

Terms & Conditions :

1. Payment Terms: Payment shall be released 50% of the contract value after supply of material at site, balance payment 50% of the contract value after completion of work shall be released within 45 days from the submission of invoices. The invoices should be duly approved by the Project Manager. Inaddition to submission of hard copies of invoices at site, Vendors are required to Email their invoices along with accepted copy of PO on invoices@nhit.co.in

2. Taxes : GST as mentioned above.

3. Warranty : 10 Year Warranty as 3M Manufacturer.

4. Freight : Included in the Rates mentioned above.

5. Delivery Add. : Dahalpara & Patagaon Toll Plaza, KRRKKP Assam Project.

6. Delivery Time : Within 45 days from the date of issuance of Po.

7. RESOLUTIONS OF DISPUTES :

All Disputes and differences arising out of or in connection with this Purchase Order/ Work Order/Service Order shall in the first instance be settled amicably by mutual negotiation between the authorized representatives of both the parties herein. If the mutual negotiation fails, the said disputes & differences shall be referred to arbitration by sole arbitrator to be appointed by NEPPL or It's SPVs. The arbitration proceedings are to be conducted in accordance with the Arbitration and Conciliation Act, 1996 and / or any statutory modifications thereof. The venue of such arbitration shall be at New Delhi and the award passed by the sole arbitrator shall be final and binding on the parties. The courts in Delhi shall have exclusive jurisdiction to entertain any suits/litigation in respect of any matters arising out of this Purchase/Work Order/Service Order.

8. Indemnification :

The Agency shall hold the NEPPL harmless and shall indemnify the same against all claims , penalties, fines, losses, damages, costs and proceedings arising from the breach or contravention of any laws, rules and regulations referred to in this order.

9. Tax Payment :

A- The GST portion that would be released would be proportionate to the amount of Supply certified as due for payment.
B- If the GST for any previous invoice is not reflected or reflected incorrectly in GSTR-2B after the due date of filling return is over under GST Act, then for further payments the GST portion will be withheld till the previous GST amount is reflected accurately in GSTR-2B and position to the extent as depicted above is rectified.

Note*: This is Computer Generated PO and Signature is not Mandatory.

C- However, the GST portion for the final invoice will be withheld till the GST of all invoices including the final invoice are accurately reflected in the GSTR-2B.
D- If a consultant/contractor/vendor abandons their work before completion, the unpaid GST portion of all invoices raised by them shall be withheld until the GST portion for the said invoices are reflected accurately in GSTR-2B.

10. MSME Vendor :

Bidder shall confirm if they are registered / are not registered as Micro Enterprise/ Small Enterprise/ Medium Enterprise. Registered Bidder shall submit Registration no. along with Registration Certificate issued.
Bidder shall also confirm that any change in Status of their organisation under the above Act shall be duly informed to NHIT. Any failure on their part in informing about changed status shall be sole responsibility of Bidder.

'Anti-Bribery & Corruption (ABC) Policy : It is our policy to conduct all of our business in an honest and ethical manner. We take a zero-tolerance approach to Bribery and Corruption and are committed to acting professionally, fairly and with integrity in all our business dealings and relationships wherever we operate and implementing and enforcing effective systems to counter bribery. Suppliers are requesting to report improper demands from the NEPPL Entities you may address the same through Email.

APPROVER DETAILS

No	Approved By	Approved Date	Signature
1	Sandeep Khosa	07-05-2025 11:51:05	
2	Arun Kumar Jha	07-05-2025 12:25:40	

Note*: This is Computer Generated PO and Signature is not Mandatory.

NHIT Eastern Projects Private Limited

NFA Cum Comparative Chart

1 PR for Supply & fixing of Toll Rate Revision Sign Board received from Dahalpara & Patagaon Toll Plaza, KRRKKP Assam Project

2 PR date, budget and scope of works as defined in Procurement Request

3 PR & NFA cum Comparative statement is approved as per DOA.

PR REF : PR/MAR25/105

Name of the Project : Dahalpara & Patagaon Toll Plaza, KRRKKP Assam Project

Name of the Vendor ------>		Uom	Qty.	M/s Advanced Techno Engineers		M/s Risha Infrastructure		M/s Amar Enterprises	
S.No.	Description	Nos	Nos	Rate (INR)	Amount (INR)	Rate (INR)	Amount (INR)	Rate (INR)	Amount (INR)
1	Providing And Fixing Retro-Reflective Acp Sheeting As Per IRC 67-2022, Utilizing Type Xi Diamond Grade Sheeting (Dg3) With Electronic Cuttable Film (Ecf) Lettering. The Sheeting Shall Be Of Specified Colour As Per Irc 67-2022, With Pressure-Sensitive Or Heat-Activated Adhesive For Secure Installation On Surfaces. The Cut-Out Border Shall Conform To Specified Retro-Reflective Colours As Per Irc 67-2022, Ensuring Clear Visibility For Road Users. The Retro-Reflective Sheeting Must Meet Durability, Reflectivity, And Weather Resistance Standards As Defined In Irc 67-2022. The Application Will Include Surface Preparation, Proper Alignment, And Secure Attachment, Ensuring Uniform Adhesion Without Air Pockets Or Misalignment. The Work Shall Be Includes1 Coat Primer & 2 Coat Painting Of Existing Steel Structure After Removeing Of Rust From Existing Structure. All Work Must Comply With The Instructions And Specifications Of The Engineer-Incharge. The Cost Includes All Materials, Labour, Tools, Equipment, And Safety Precautions For Proper Installation And Finishing. **Make: 3M, As Approved By The Engineer** Only Sheet Change	Sqm	300.00	7,150.00	21,45,000.00	4,600.00	13,80,000.00	5,800.00	17,40,000.00
	Basic Cost				**21,45,000.00**		**13,80,000.00**		**17,40,000.00**

Commercial Terms

❖	Other Cost	N.A.		N.A.		N.A.	
❖	GST	GST @18%	**3,86,100.00**	GST @18%	**2,48,400.00**	GST @18%	**3,13,200.00**
❖	Delivery Time	Within 30 days		Within 30 days		Within 45 days	
❖	Freight	Inclusive		Inclusive		Inclusive	
❖	Warranty	10 Years as per 3M Manufacturer		10 Years as per 3M Manufacturer		10 Years as per 3M Manufacturer	

❖	Payment Terms	Payment 50% advance along with PO. Balance 50% after Completion of work.	Payment 50% after supply of material, balance 50% after completion of work	Payment 50% after supply of material, balance 50% after completion of work
❖	**Total Cost**	**25,31,100.00**	**16,28,400.00**	**20,53,200.00**
❖	**Positions/Ranks**	**L-3**	**L-1**	**L-2**
❖	**It is Proposed to Place order to M/s Risha Infrastructure being L-1 vendor.**			

Purchase Committee		
Sr. Manager – F&A Team		HOD User Team/HR/Admin
Dy. HOD – Procurement Team		
HOD – Procurement Team		

Supply & fixing of Toll Rate Revision Sign Board at Dahalpara & Patgaon Toll Plaza

Reply | Reply All | Forward

Team Procurement

To

Cc Arun Kumar Jha; Sandeep Khosa; Vinay Jindal; Rishpa Manger

Bcc Sumit Jain; Pranab Dutta; ADVANCE TECHNO ENGINEERS; Abhay Rathi; Anupam Saxena; Krminfra Sales; Amitav Chakraborty; Gosai Khantilgiri; Naveen Kumar; Priyabrata Ghosh; Ajay Kumar; Ravi Kant Vij; Sunil Kumar; Skyway Signage

Tue 22-04-2025 14:16

You forwarded this message on 23-04-2025 11:47.

Patagaon&Dahalpara- Rate Revision Sign Board.xlsx
20 KB

Dear All,

NHIT Eastern Projects Private Limited is going to Enquire for **Supply & fixing of Toll Rate Revision Sign Board at Dahalpara & Patgaon Toll Plaza**

NEPPL being "Employer" intends to invite the quotation from eligible Bidders for Supply & fixing of Toll Rate Revision Sign Board at Dahalpara & Patgaon Toll Plaza

For the subject tender, NEPPL invites quotation from eligible vendors as mentioned hereunder:

1. Annexure – II : Boq

You are requested to submit your most competitive offer for the project mentioned above along with the duly filled attached Company Particulars sheet latest by or before **(On 25th April 2025)**.

Thanks & Regards,
Team Procurement
Kishan Dubey

NHIT Eastern Projects Private Limited
G-5 & 6, Road Number 224, Sector 10 Dwarka, New Delhi, South West Delhi, Delhi, Delhi - 110075, GST - 07AAICN8178R1ZD

Purchase Requisition

Requested By: Ajay Kumar (NEPP022)
Department: Operations - Capex(DEPT003)
Custom Ship Location Name: KOKRP-Opex - Ops(000005004)

PR No: PR/MAR25/105
PR Date: 25-03-2025
Final Status: Approved

Order Type: Normal

Sl.No	Product Name	Product Description	Unit Type	Product Type	Category	Sub Category	Price	Quantity	Total Price	Required By	Remarks
1	TRAFFIC SIGNS, MARKINGS & OTHER ROAD APP URTENAN CES 3(PRD079)	Providing And Fixing Retro-Reflective Acp Sheeting As Per Irc 67-2022, Utilizing Type Xi Diamond Grade Sheeting (Dg3) With Electronic Cuttable Film (Ecf) Lettering. The Sheeting Shall Be Of Specified Colour As Per Irc 67-2022, With Pressure-Sensitive Or Heat-Activated Adhesive For Secure Installation On Surfaces. The Cut-Out Border Shall Conform To Specified Retro-Reflective Colours As Per Irc 67-2022, Ensuring Clear Visibility For Road Users. The Retro-Reflective Sheeting Must Meet Durability, Reflectivity, And Weather Resistance Standards As Defined In Irc 67-2022. The Application Will Include Surface Preparation, Proper Alignment, And Secure Attachment, Ensuring Uniform Adhesion Without Air Pockets Or Misalignment. The Work Shall Be Includes1 Coat Primer & 2-Coat Painting Of Existing Steel Structure After Removeing Of Rust From Existing Structure. All Work Must Comply With The Instructions And Specifications Of The Engineer-Incharge. The Cost Includes All Materials, Labour, Tools, Equipment, And Safety Precautions For Proper Installation And Finishing. The Cost Of Foundation And Steel Poles, If Required, Is Excluded From This Item And Shall Be Paid For Separately As Per Relevant Provisions. Make: 3M, Or Equivalent As Approved By The Engineer	Sqm	services	Services Opex		4880	300	1464000	04-04-2025	Replacement of Toll Fee Board at Patgaon and Dahalapara Toll Plaza

Remarks: Toll Fee Board replacement

Approval 1	Approval 2	Approval 3
Amitav Chakraborty (NEPP018)	Priyabrata Ghosh (NHIP101)	Naveen Kumar (NHIP049)
Approval Status: Approved	**Approval Status: Approved**	**Approval Status: Approved**
Requested Date and Time: 25-03-2025 06:35:24	**Requested Date and Time: 25-03-2025 06:35:24**	**Requested Date and Time: 25-03-2025 06:35:24**
Approval Date and Time: 25-03-2025 06:37:01	**Approval Date and Time: 26-03-2025 07:53:47**	**Approval Date and Time: 27-03-2025 10:46:56**

Note*: This is Computer Generated Document and Signature is not Mandatory.

Approval 4

Arun Kumar Jha (NHIP076)

Approval Status: Approved

Requested Date and Time: 25-03-2025 06:35:24

Approval Date and Time: 27-03-2025 10:47:55

BoQ for Toll Plaza Fee Board replacement at 02 locations in the State of Assam

ESTIMATED ON THE BASIS OF WORK ORDER RATE (A3) OF RM WORKS

S. No.	Item Description	Unit	Estimated Quantity	Rate (Rs)	Amount
1	2	3	4	5	6
1	Providing And Fixing Retro-Reflective Acp Sheeting As Per Irc 67-2022, Utilizing Type Xi Diamond Grade Sheeting (Dg3) With Electronic Cuttable Film (Ecf) Lettering. The Sheeting Shall Be Of Specified Colour As Per Irc 67-2022, With Pressure-Sensitive Or Heat-Activated Adhesive For Secure Installation On Surfaces. The Cut-Out Border Shall Conform To Specified Retro-Reflective Colours As Per Irc 67-2022, Ensuring Clear Visibility For Road Users. The Retro-Reflective Sheeting Must Meet Durability, Reflectivity, And Weather Resistance Standards As Defined In Irc 67-2022. The Application Will Include Surface Preparation, Proper Alignment, And Secure Attachment, Ensuring Uniform Adhesion Without Air Pockets Or Misalignment. The Work Shall Be Includesl Coat Primer & 2 Coat Painting Of Existing Steel Structure After Removeing Of Rust From Existing Structure. All Work Must Comply With The Instructions And Specifications Of The Engineer-Incharge. The Cost Includes All Materials, Labour, Tools, Equipment, And Safety Precautions For Proper Installation And Finishing. The Cost Of Foundation And Steel Poles, If Required, Is Excluded From This Item And Shall Be Paid For Separately As Per Relevant Provisions. Make: 3M, Or Equivalent As Approved By The Engineer	Sqm	300.00	4800	14,40,000

Patgaon & Dahalgaon

Team Procurement

From:	ADVANCE TECHNO ENGINEERS <ate.msg@gmail.com>
Sent:	24 April 2025 15:15
To:	Team Procurement
Cc:	Arun Kumar Jha; Sandeep Khosa; Vinay Jindal; Rishpa Manger
Subject:	Re: Supply & fixing of Toll Rate Revision Sign Board at Dahalpara & Patgaon Toll Plaza
Attachments:	Quotation of Fee Board -Assam.pdf

Caution: This is an external email and may be malicious. Please take care when clicking links or opening attachments.

Dear Sir,
PFA
Waiting for your favorable response.

Thanks & Regards,

Mr.Ramit Gupta (98281-35589)
Advanced Techno Engineers
452 - A Talwandi
Kota.-324005
Rajasthan
E Mail: ate.msg@gmail.com

On Tue, Apr 22, 2025 at 2:16 PM Team Procurement <procurement@nhit.co.in> wrote:

> Dear All,
>
> **NHIT Eastern Projects Private Limited** is going to Enquire for **Supply & fixing of Toll Rate Revision Sign Board at Dahalpara & Patgaon Toll Plaza**
>
> NEPPL being "Employer" intends to invite the quotation from eligible Bidders for Supply & fixing of Toll Rate Revision Sign Board at Dahalpara & Patgaon Toll Plaza
>
> For the subject tender, NEPPL invites quotation from eligible vendors as mentioned hereunder:
>
> 1. Annexure – II : Boq

GST No. 08ACSPG2733N1Z4 Mb.9828135589

AN ISO 9001 : 2015 CERTIFIED COMPANY

Advanced Techno Engineers

F-47 , Kuber Industrial Area Ranpur, Kota - Rajasthan

Email : ate.msg@gmail.com , info@salvitas.in Website : www.salvitas.in

Dated : 03 24-04-2025

To,

NHIT Western Projects Ltd

Assam

Sub : Quotation of Toll Rate Boards

Dear Sir,

We have pleasure to offer our rates for Supply of safety Items as below:

BoQ for Toll Plaza Fee Board replacement at 02 locations in

ESTIMATED ON THE BASIS OF WORK ORDER RATE (A3) OF RM WORKS

S. No.	Item Description	Unit	Qty	Rate	Amount
1	Providing And Fixing Retro-Reflective Acp Sheeting As Per IRC 67-2022, Utilizing Type Xi Diamond Grade Sheeting (Dg3) With Electronic Cuttable Film (Ecf) Lettering. The Sheeting Shall Be Of Specified Colour As Per Irc 67-2022, With Pressure-Sensitive Or Heat-Activated Adhesive For Secure Installation On Surfaces. The Cut-Out Border Shall Conform To Specified Retro-Reflective Colours As Per Irc 67-2022, Ensuring Clear Visibility For Road Users. The Retro-Reflective Sheeting Must Meet Durability, Reflectivity, And Weather Resistance Standards As Defined In Irc 67-2022. The Application Will Include Surface Preparation, Proper Alignment, And Secure Attachment, Ensuring Uniform Adhesion Without Air Pockets Or Misalignment. The Work Shall Be Includes1 Coat Primer & 2 Coat Painting Of Existing Steel Structure After Removeing Of Rust From Existing Structure. All Work Must Comply With The Instructions And Specifications Of The Engineer-Incharge. The Cost Includes All Materials, Labour, Tools, Equipment, And Safety Precautions For Proper Installation And Finishing. Make: 3M, Or Equivalent As Approved By The Engineer	Sqm	300.00	7150	21,45,000

Terms & Conditions :

1 Taxes : GST -18% Extra

2 Prices are Ex- Works

3 Payment -100 % Advance – 50% advance, 50% after Completion

4 Goods Sold will not be taken back.

5 Rates Only For Supply

6 Inspection at our Site Ex Fac - Kota

NOTE : HYDRA for fixing signages is provided by NHIT

Thanking You,

Yours Truly,

FOR Advanced Techno Engineers

Auothorised Signatory

Team Procurement

From: Pranab Dutta <rishainfra@gmail.com>
Sent: 25 April 2025 16:00
To: Team Procurement
Cc: Arun Kumar Jha; Sandeep Khosa; Vinay Jindal; Rishpa Manger
Subject: Re: Supply & fixing of Toll Rate Revision Sign Board at Dahalpara & Patgaon Toll Plaza
Attachments: Dahalpara & Patgaon Toll Plaza. PDF.pdf

Caution: This is an external email and may be malicious. Please take care when clicking links or opening attachments.

Dear Sir,

PFA

With Best Regards.

Risha Infrastructure
Jay Kay Tower, 2nd Floor
B.K. Kakati Road, Ulubari
Guwahati-07, Assam, India
Mobile No. 9864091329
Email Id: rishainfra@gmail.com

On Tue, Apr 22, 2025 at 2:16 PM Team Procurement <procurement@nhit.co.in> wrote:

Dear All,

NHIT Eastern Projects Private Limited is going to Enquire for **Supply & fixing of Toll Rate Revision Sign Board at Dahalpara & Patgaon Toll Plaza**

NEPPL being "Employer" intends to invite the quotation from eligible Bidders for Supply & fixing of Toll Rate Revision Sign Board at Dahalpara & Patgaon Toll Plaza

BoQ for Toll Plaza Fee Board replacement at 02 locations in the State of Assam

ESTIMATED ON THE BASIS OF WORK ORDER RATE (A3) OF RM WORKS

S. No.	Item Description	Unit	Estimated Quantity	Rate (Rs)	Amount	Remarks
1	2	3	4	5	6	7
1	Providing And Fixing Retro-Reflective Acp Sheeting As Per IRC 67-2022, Utilizing Type Xi Diamond Grade Sheeting (Dg3) With Electronic Cuttable Film (Ecf) Lettering. The Sheeting Shall Be Of Specified Colour As Per Irc 67-2022, With Pressure-Sensitive Or Heat-Activated Adhesive For Secure Installation On Surfaces. The Cut-Out Border Shall Conform To Specified Retro-Reflective Colours As Per Irc 67-2022, Ensuring Clear Visibility For Road Users. The Retro-Reflective Sheeting Must Meet Durability, Reflectivity, And Weather Resistance Standards As Defined In Irc 67-2022. The Application Will Include Surface Preparation, Proper Alignment, And Secure Attachment, Ensuring Uniform Adhesion Without Air Pockets Or Misalignment. The Work Shall Be Includesl Coat Primer & 2 Coat Painting Of Existing Steel Structure After Removeing Of Rust From Existing Structure. All Work Must Comply With The Instructions And Specifications Of The Engineer-Incharge. The Cost Includes All Materials, Labour, Tools, Equipment, And Safety Precautions For Proper Installation And Finishing. **Make: 3M, Or Equivalent As Approved By The Engineer**	Sqm	300.00	4600	13,80,000	Only Sheet Change

RISHA INFRASTRUCTURE

PROPRIETOR

Team Procurement

From: ankit gajbhiye <amarenterprises161@gmail.com>
Sent: 25 April 2025 21:13
To: Team Procurement
Subject: Re: FW: Supply & fixing of Toll Rate Revision Sign Board at Galia Toll Plaza, Assam Project
Attachments: QUOTATION FOR _Galia-Rate Revision Sign Board.xlsx

Caution: This is an external email and may be malicious. Please take care when clicking links or opening attachments.

Dear Sir,

Greetings!

Thanks for your valuable inquiry.

PFA the quotation as per your requirement.

Please feel free to reach out to us in case of any queries. Waiting for your valuable order.

Thanks & Regards
Ankit Gajbhiye
(Sr. Sales Executive)
Mo. no. :- 7796794439
AMAR ENTERPRISES
Mahendra Nagar, Near Rani Durgawati Square, Nagpur- 17.
GST Number :- 27ABYPR2456A1ZC

On Wed, Apr 23, 2025 at 11:46 AM Team Procurement <procurement@nhit.co.in> wrote:

From: Team Procurement
Sent: 22 April 2025 14:11
Cc: Arun Kumar Jha <arunjha@nhit.co.in>; Sandeep Khosa <sandeepkhosa@nhit.co.in>; Rishpa Manger <rishpamanger@nhit.co.in>
Subject: Supply & fixing of Toll Rate Revision Sign Board at Galia Toll Plaza, Assam Project

Dear All,

NHIT Eastern Projects Private Limited is going to Enquire for **Supply & fixing of Toll Rate Revision Sign Board at Galia Toll Plaza, Assam Project**

NEPPL being "Employer" intends to invite the quotation from eligible Bidders for Supply & fixing of Toll Rate Revision Sign Board at Galia Toll Plaza, Assam Project

Amen Dalhai Pera & Patgaon

BoQ for Toll Plaza Fee Board replacement at 02 locations in the State of Assam

ESTIMATED ON THE BASIS OF WORK ORDER RATE (A3) OF RM WORKS

S. No.	Item Description	Unit	Estimated Quantity	Rate (Rs)	Amount	Remarks
1	2	3	4	5	6	7
1	Providing And Fixing Retro-Reflective Acp Sheeting As Per IRC 67-2022, Utilizing Type Xi Diamond Grade Sheeting (Dg3) With Electronic Cuttable Film (Ecf) Lettering. The Sheeting Shall Be Of Specified Colour As Per Irc 67-2022, With Pressure-Sensitive Or Heat-Activated Adhesive For Secure Installation On Surfaces. The Cut-Out Border Shall Conform To Specified Retro-Reflective Colours As Per Irc 67-2022, Ensuring Clear Visibility For Road Users. The Retro-Reflective Sheeting Must Meet Durability, Reflectivity, And Weather Resistance Standards As Defined In Irc 67-2022. The Application Will Include Surface Preparation, Proper Alignment, And Secure Attachment, Ensuring Uniform Adhesion Without Air Pockets Or Misalignment. The Work Shall Be Includesl Coat Primer & 2 Coat Painting Of Existing Steel Structure After Removeing Of Rust From Existing Structure. All Work Must Comply With The Instructions And Specifications Of The Engineer-Incharge. The Cost Includes All Materials, Labour, Tools, Equipment, And Safety Precautions For Proper Installation And Finishing. **Make: 3M, Or Equivalent As Approved By The Engineer**	Sqm	300.00	5800	17,40,000	Only Sheet Change

Team Procurement

From:	Sumit Jain <sumit@sgsmarketing.co.in>
Sent:	26 April 2025 14:32
To:	Team Procurement
Cc:	Arun Kumar Jha; Sandeep Khosa; Vinay Jindal; Rishpa Manger
Subject:	Re: Supply & fixing of Toll Rate Revision Sign Board at Dahalpara & Patgaon Toll Plaza
Attachments:	Copy of Galia-Rate_Revision_Sign_Board(1).xlsx; Copy of Patagaon&Dahalpara-_Rate_Revision_Sign_Board(1).xlsx

Caution: This is an external email and may be malicious. Please take care when clicking links or opening attachments.

Dear sir,

I hope this message finds you well.

i would like to inform you that due to internal processing delays in the submission of our bid for required project.

We remain fully committed to participating & working diligently to finalize all required documents. I respectfully request a short extension (t.e. for today date)and assure you that we are taking all necessary steps to complete the submission as soon as possible by today itself.

I sincerely apolize for any inconvenience this may cause & appreciate your understanding & consideration.

Thank you for your attention .

PLease find attachment the best rates for supply & fixing of toll gates sign boards (MAKE :- 3M)

Regards

Sumit Jain
House No. 47, Dr, B K Kakoti Road
Apro Bye Lane, Ulubari
Op. Assam Police Headquarter
Ph. +91 88110-14362 / 70860-44148
Website; www.chhabramarketing.com
E-mail : sumit@sgsmarketing.co.in

-- Thank You --

On Tuesday, April 22, 2025 at 02:16:21 PM GMT+5:30, Team Procurement <procurement@nhit.co.in> wrote:

Dear All,

NHIT Eastern Projects Private Limited is going to Enquire for **Supply & fixing of Toll Rate Revision Sign Board at Dahalpara & Patgaon Toll Plaza**

BoQ for Toll Plaza Fee Board replacement at 02 locations in the State of Assam

ESTIMATED ON THE BASIS OF WORK ORDER RATE (A3) OF RM WORKS

S. No.	Item Description	Unit	Estimated Quantity	Rate (Rs)	Amount	Remarks
1	2	3	4	5	6	7
1	Providing And Fixing Retro-Reflective Acp Sheeting As Per IRC 67-2022, Utilizing Type Xi Diamond Grade Sheeting (Dg3) With Electronic Cuttable Film (Ecf) Lettering. The Sheeting Shall Be Of Specified Colour As Per Irc 67-2022, With Pressure-Sensitive Or Heat-Activated Adhesive For Secure Installation On Surfaces. The Cut-Out Border Shall Conform To Specified Retro-Reflective Colours As Per Irc 67-2022, Ensuring Clear Visibility For Road Users. The Retro-Reflective Sheeting Must Meet Durability, Reflectivity, And Weather Resistance Standards As Defined In Irc 67-2022. The Application Will Include Surface Preparation, Proper Alignment, And Secure Attachment, Ensuring Uniform Adhesion Without Air Pockets Or Misalignment. The Work Shall Be Includesl Coat Primer & 2 Coat Painting Of Existing Steel Structure After Removeing Of Rust From Existing Structure. All Work Must Comply With The Instructions And Specifications Of The Engineer-Incharge. The Cost Includes All Materials, Labour, Tools, Equipment, And Safety Precautions For Proper Installation And Finishing. **Make: 3M, Or Equivalent As Approved By The Engineer**	Sqm	300.00	5,385.00	16,15,500.00	Only Sheet Change